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Problem Statement, Goals, Objectives 
• 
• There is an increasing need to fly UAS in the NAS to perform missions of vital 
importance to National Security and Defense, Emergency Management, and 
Science. There is also an emerging need to enable commercial applications 
such as cargo transport (e.g. FedEx) 
Capitalizing on NASA's unique capabilities, the project will utilize integrated 
system level tests in a relevant environment to eliminate or reduce critical 
technical barriers of integrating UAS into the NAS 
• The project will develop a body of evidence (validated data, algorithms, analysis, 
and recommendations) to support key decision makers, establish policies, 
procedures, standards, and regulations to enable routine UAS access to the 
NAS 
• The project will also provide a methodology for developing airworthiness 
requirements for UAS, and data to support development of certification 
standards and regulatory guidance for civil UAS 
• The project will support the development of a national UAS access roadmap 
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Technical Challenges 
• 
• Airspace Integration 
- Validate technologies and procedures for unmanned aircraft systems to 
remain an appropriate distance from other aircraft, and to safely and 
routinely interoperate with NAS and NextGen Air Traffic Services (ATS) 
• Standards/Regulations 
- Validate minimum system and operational performance standards and 
certification requirements and procedures for unmanned aircraft systems to 
safely operate in the NAS 
• Relevant Test Environment 
- Develop an adaptable, scalable, and schedulable relevant test environment 
for validating concepts and technologies for unmanned aircraft systems to 
safely operate in the NAS 
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Project Alignment to Address Technical Challenges • 
Airspace Integration 
Validate technologies and 
procedures for unmanned aircraft 
systems to remain an appropriate 
distance from other aircraft, and to 
safely and routinely interoperate 
with NAS and NextGen Air Traffic 
Services 
Standards/Regulations 
Validate minimum system and 
operational performance 
standards and certification 
requirements and procedures for 
unmanned aircraft systems to 
safely operate in the NAS 
Separation Assurance/Sense and Human Systems Certification Communications Avoid Interoperability (SSI) Integration (HSI) 
PE Co-PEs PE PE 
Relevant Test Environment 
Develop an adaptable, scalable, 
and schedulable relevant test 
environment for validating 
concepts and technologies for 
unmanned aircraft systems to 
safely operate in the NAS 
Integrated Test and 
Evaluation 
Co-PEs 
Jim Griner - GRC Eric Mueller - ARC Jay Shively - Kelly Hayhurst Jim Murphy - ARC 
Maria Consiglio - LaRC ARC 
- LaRC 
Sam Kim - DFRC 
PE - Project Engineer 
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Airspace Integration Technical Challenge 
• 
• Barriers Being Addressed by NASA 
- Uncertainty surrounding the ability of UAS to interoperate in ATC environments and 
maintain safe separation from other aircraft in the absence of an on-board pilot 
- Lack of requirements for Sense and Avoid (SM) systems and their interoperability 
with Separation Assurance (SA) functions 
- Lack of standards and guidelines with respect to UAS display/information 
- Lack of civil safety of flight frequency spectrum allocation for UAS control and non-
payload communication (CNPC) data link communications 
• Project Contributions to Advance the State of the Art 
- We will analyze capacity, efficiency and safety impacts of SM-equipped UAS in the 
ATC environment to validate the requirements for SM and SA/SM interoperability 
through simulation and flight tests 
- We will evaluate ground control station (GCS) system human intervention in 
automated systems to inform and validate standards for UAS GCSs through 
prototyping, simulation and flight tests 
- We will develop and validate candidate UAS CNPC system prototype proposed 
performance requirements to validate that candidate civil UAS spectrum is secure, 
scalable, and suitable for safety-of-flight operations 
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Airspace Integration Technical Challenge 
Collision 
Avoidance 
I nteroperabi I ity 
Timeframe 
Sense and Avoid 
Self Separation 
o to ..... 15 -15 seconds to -2 
Seconds to Minutes to Collision 
Collision Volume Avoidance Volume 
Notional depiction of overlapping detection look-ahead times for different 
SA and SAA functions (not to scale) 
Look-ahead times vary with different algorithms 
• , 
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Airspace Integration TC Accomplishments 
• 
• Draft Concept of Integration developed (551) 
- Developed candidate concepts for integrating UAS with the NAS considering the operational 
environment and goals for UAS integration 
• Aerodynamic performance models developed to support simulation and 
flight tests (551 and NRA) 
- Completed "4 DoF" models Predator (MQ-1), Reaper (MQ-9), and Global Hawk (RQ-4) 
integrated with ACES (SSI) 
- Completed "6 DoF" models Shadow (RQ-7) and Global Hawk (RQ-4) additional models 
under development (NRA) 
- Validated UAS performance models contribute to the relevance of the simulation and flight 
test results 
• Spectrum requirements analysis provided to the International 
Telecommunication Union Radiocommunication Sector (ITU-R) Working 
Party (WP) 58 (Comm) 
- Contributed to the WP5B adopting a proposal for radiofrequency spectrum allocation of the 
5030-5091 MHz frequency band to support UAS CNPC 
• Communication subproject process to assess candidate technologies for 
the CNPC link provided at the ICAO Aeronautical Communications Panel 
Working Group F (Frequency) Meeting (Comm) 
- Solicited feedback on communication assessment process from domestic and international 
partners to ensure resulting CNPC flight tests will contribute to the body of knowledge 
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Standards/Regulations Technical Challenge 
• 
• Barriers Being Addressed by NASA 
- Lack of standards and guidelines with respect to UAS display/information 
- Lack of GCS design requirements to operate in the NAS 
- Lack of validated regulations, standards, and practices for safe, secure, and 
efficient UAS control and non payload data link communications including 
integration with air traffic control communications 
- Lack of safety-related data available to support decision making for defining 
airworthiness requirements 
- Lack of airworthiness requirements specific to the full range of UAS, or for their 
avionics systems or other components 
• Project Contributions to Advance the State of the Art 
- We will determine the required information to be displayed in the GCS to support 
the development of standards and guidelines through prototyping and simulation 
- We will analyze integration of UAS CNPC system and ATC communications to 
validate recommendations for regulations and standards 
- We will collect and analyze UAS hazard and risk related data to support safety 
case recommendations for the development of certification/regulation development 
- We will conduct a "virtual" type design certification effort to develop a "UAS 
playbook" for industry to obtain type design certificates 
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Standards/Regulations Technical Challenge 
• Title 14 Code of Federal Regulations 
~k.a. Federal Aviation Regulations (FARs) 
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No person may operate an aircraft 
unless it is in an airworthy 
condition (FAR 91,7 a) 
• conforms to its type design 
and is in a condition for safe 
operation (FAR 3.3) 
• What is the best approach to prescribing 
ail"lyorthiness requirements on UAS, especially 
their avionics? By categories? 
• What does existing data from UAS 
failures/incidents/accidents tell us to help us 
know what regulation is needed? 
• What would the certification process look like 
for a UAS? By example, .. 
RTCA 
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• Human factors 
guidelines for GCS 
operation in the NAS 
• SSI Requirements 
• Communication 
Requirements 
• Support of the 
MASPS process 
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Standards/Regulations TC Accomplishments 
• First Part-Task Simulation completed (HSI) 
- Developed networked simulation environment 
- Established baseline operations for UAS flying in center airspace with manned aircraft 
and positive ATC control 
- Supports development of human factor guidelines for ground control stations 
• Human Systems Integration Workshop completed (HSI) 
- Identification of UAS human factor issues relevant to community 
- Results distributed to RTCA SC-203 to inform recommended guidelines 
• Prototype CNPC communication radio development procured 
through a cost-sharing agreement (Comm) 
- 40/60 cost sharing agreement to develop prototype radio 
- Significant investment for partner 
• "Virtual Type Certification" case study initiated (Cert) 
- RFI solicitation was issued on February 9, 2012 and closed March 26, 2012 
- FAA fully supporting effort 
- Strong response from industry 
• 
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Relevant Test Environment Technical Challenge 
• 
• Barriers Being Addressed by NASA 
- Lack of an adaptable, scalable, and schedulable operationally relevant test 
infrastructure/environment for evaluating UAS SSI, HSI, and CNPC NASA 
UAS/NAS subproject concepts and technology developments (IT&E) 
• Project Contributions to Advance the State of the Art 
- We will develop a relevant test environment to support evaluation of UAS concepts 
and technologies using a Live Virtual Constructive - Distributed Environment (LVC-
DE) 
- We will instantiate a GCS with displaylinformation to demonstrate compliance with 
requirements 
- We will verify a CNPC system prototype in a relevant and mixed traffic environment 
to support the allocation of spectrum for UAS safety of flight operations 
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Live Virtual Constructive-Distributed Environment • 
Notional Distributed Simulation and Flight Test Environment 
6 T .. t Rangea. 
Rang ... 
Etc. 
• Flight Assets 
- Manned 
- UAS 
• Piloted Simulators 
• ATC 
• Restricted Airspace 
High Level Architecture 
(HLA) Environment 
I' ~L 
NASA Dryden 
• Flight Assets 
- Manned 
- UAS 
• Piloted Simulators 
• ATC (High Desert TRACON) 
• Restricted Airspace 
• ADS-8 Infrastructure 
• Voice Communications 
NASA Langley 
• Flight Assets 
- Manned 
- sUAS 
• Piloted Simulators 
• ATC Simulators 
• Target Generation 
FAA Tech 
Center 
• Flight Assets 
- Manned 
- UAS 
• Piloted Simulators 
• ATC Simulators 
• Target Generation 
• Voice Communications 
• Real-time Traffic Surveillance 
NASA Am .. 
• Piloted Simulators 
• ATC Simulators 
• Target Generation 
• Voice Communications 
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Relevant Test Environment TC Accomplishments 
• 
• LVC-DE infrastructure expanded from work completed through a 2010 ARRA 
task 
- Established a gateway at DFRC to connect the Ikahna simulator with the cockpit situation 
displays (CSD) at ARC's Distributed Simulation Research Lab (DSRL) 
- Conducted detailed planning for integration of NASA's North Texas Field Station (NTX) live 
FAA air traffic feed into the LVC infrastructure at ARC 
- Installed an ADS-8 real-time tracking surveillance (RTTS) capability at ARC to display live 
ADS-8 and TIS-8 traffic from FAA Tech Center 
• Stand-alone prototype LVC-DE developed and tested 
- Provided MACS and ADRS installation and integration to DFRC for local scenario playback 
and testing r-rM. - ... 
Integrated Ikhana Pilot Simulator with LVC-DE 
• UAS ADS-8 Out Flight Test 
- Installed ADS-8 on Ikhana UAS 
- Validated by FAA 
- Informs latencies for Integrated HITL and Flight 
Test Series 
Ground track created with ADS-8 
data during Ikhana flight test 
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Project Accomplishments 
• 
• 11 NRA awards in FY11 total $7.2M 
- 3 Simulation and Modeling 
- 2 Systems Analysis 
- 4 Certification 
- 2 Test Techniques 
• 4 Phase 1 SBIR awards in FY12 under UAS/NAS subtopic 
- 2 Desktop Simulation System 
- 1 UAS Model Construction 
- 1 Rapid Mission Planning 
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Project Schedule 
• 
Conduct Initial Government /Industry Meeting to define National Strategy for UAS Integration 
Provide Spectrum Requirements (lOS/BlOS Studies) to WPSB or WRC 
~ey FY14APG [Project ID 3220] 
s~ Conduct a human-in-the-Ioop (HiTL) simulation where UAS aircraft are 
W~e mixed with manned aircraft and subjected to a range of test conditions. 
(NAS) 
Document HF Guidelines for initial UAS dass 
Initial Report on Hazard and Risk-Related Data Collection Efforts 
Report on Communication Security Test Results 
HiTl Sim Assessment Complete 
Integrated Simulation Report 
Flight Evaluations of SA Trajectory Algorithms Complete 
Analysis Results and Recommendations for Integ. Of CNPC and ATC Comm. 
Integrated Flight Test III Flight Report 
Flight Evaluations of Multiple key UAS Technologies and Concepts Complete 
Integrated Flight Test IV Flight Report 
SSI Flight Demonstration II Results 
APG 
** 
Ll Prog'ram (ISRP)- ~ L2 Project \1 
Holl ow symbols a re planned. Filled symbols a re complete 19 
PM/DPMf 
Meeting 
Chair: 
PM 
Meets: 
Bi-weekly 
UAS Project Decisional and Status Forums 
• 
Risk 
Meeting 
Chair: 
DPM 
Meets: 
Monthly 
UAS Management Review Board 
(UAS MRB) 
Chair: Chuck Johnson 
Meets: Monthly 
UAS Change Management Approvals for: 
• Risk Management Assessments 
• Milestone Variance 
• Cost/Technical Performance Variance 
• Change/Data Management 
I I 1 
CSE All SSI Comm HSI 
Subproject Subproject Subproject Subproject 
TIM TIM TIM TIM 
Chair: CSE Chair: CSE Chair: CSE Chair: CSE 
Meets: Meets: Meets: Meets: 
-Monthly Bi-weekly Bi-weekly Bi-weekly 
I 
Cert 
Subproject 
TIM 
Technical 
Programmatic 
1 
IT&E 
Subproject 
TIM 
Chair: CSE II Chair: CSE 
Meets: II Meets: 
Bi-weekly Bi-weekly 
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Project Risks 
• Progress since Annual Review (Nov 2011) 
- Accomplished initial risk review 
- Initial Risk Review Meeting considered 23 candidate risks 
• 16 recommended to Mitigate status 
• 1 each recommended to Research, Watch, Accept, and Close 
• 3 recommended to Reject 
- Management Review Board briefed and approved all recommendations 
- Supported ISRP Risk Management Board, 1 risk elevated, Closed by project 
• Top Risks 
- Budget restrictions impacting travel plan (U.01.01.0002) 
- Realism of predicted UAS mission profiles/Availability of accurate traffic 
models/profiles for projected UAS flights (U.01.01.0004) 
- Perception of competing projects (U.04.02.0003) 
• 
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Project Risks 
• 
• Remaining Risks 
- Research 
• Availability of test bed for airborne sense and avoid flight tests equipped with the CNPC radio 
- Watch 
• Applicability of NextGen separation assurance concepts and algorithms for manned operations 
to UAS NAS integration 
- Mitigate 
• Subproject technology development delays impacting integrated test events 
• Relevance of subproject work to customers/stakeholders 
• Availability of NextGen "Operational Improvements" and infrastructure upgrades 
• Availability of UAS performance models for separation assurance fast-time simulations and 
subsequent HITL tests 
• Delay (or unavailability) of simulation infrastructure 
• Ability to fully validate the general applicability of the certification methodology 
• Limited data collection due to insufficient access to those with data (e.g., 000, NMSU) 
• Obtaining/maintaining appropriate skill mix on team and dedicated work time 
• Lack of firm LVC-DE requirements 
• Connectivity requirements to external partners not defined 
• Lack of common voice communication system for LVC simulations and flight tests 
• Availability of assets 
• Overload of information to UAS operators 
• Unavailability of UAS operators with appropriate experience to participate in simulation 
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UAS/NAS Risk Projection as of March 15, 2012 
• 
Current Target (After Mitigations Complete) 
1 
1 5 
CONSEQUENCE CONSEQUENCE 
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FY12 Budget Performance - ISRP UAS 
• 
$ Millions $35 
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 
~Committed $0.7 $2.3 $4.6 $10.1 $12.7 $15.1 
-+-Obligated $0.7 $1.4 $4.4 $6.7 $11.5 $14.2 
- • - Obligation Plan $0.7 $1.4 $4.4 $6.7 $11.5 $14.2 $16.5 $19.1 $24.4 $26.2 $27.2 $30.1 
-+-Cost $0.6 $1.2 $2.2 $3.8 $5.3 $7.1 
- • - Cost Plan $0.6 $1.2 $2.2 $3.8 $5.3 $7.1 $8.3 $10.2 $12.4 $14.9 $17.5 $22.7 
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FY12 FTE Performance - ISRP UAS 
• 
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Annual Review Findings 
• 
DPMC Findings: 
- Clearly define the Technical Challenges and progress indicators. 
• Response: Information presented in this presentation defines the new Technical 
Challenges and their associated progress indicators 
- The degree to which separation assurance (SA) research within the UAS Project is 
aligned with SA research in the Airspace Systems Program was not evident. The 
ISRP and ASP Programs should work collaboratively to insure there is no duplication 
or gaps in SA research. 
• Response: The UAS Project and the ASP CTD Project have coordinated and 
aligned SA research 
• Through meetings with FAA and RTCA, Project has restructured the SA 
Subproject to be the Separation Assurance/Sense and Avoid Interoperability 
(SSI) Subproject 
• The ARMD AA has approved the new focus under SSI and the collaboration 
steps that UAS and CTD have established 
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Annual Review Findings (continued) 
• 
IRP Findings: 
- Clearly define a vision, goals, and objectives with relevant metrics for the UASINAS 
Project. 
• Response: This briefing has addressed the vision (needs), goals, objectives, and 
relevant metrics associated with the project 
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Issues/Concerns 
• 
Issues 
None 
Concern 
The ability to coordinate appropriately with Collaboration Partners and our 
internal Project Team may be impacted by travel constraints. This may 
impact the quality of our deliverables and the ability to perform optimal 
technology transfer 
• Estimated travel requirements are $420K per year 
• Expected travel budget is approximately $250K per year 
• Mitigated this year through forward funding from FY11 budget 
Possible Impact 
• Planned face-to-face interactions between Centers and key stakeholders will be 
reduced, which may impact the ability to transfer technologies to our stakeholders 
29 
Summary 
• 
Quality 
-Since the initiation of the project, and more predominantly over the past six months, numerous technical 
accomplishments have been completed 
Performance 
-Technical performance 
- The project has established a mechanism to track technical progress against our Technical 
Challenges and we are on track to meet all milestones 
-Fiscal performance 
- The project met or exceeded all of the fiscal metrics established over the past six months 
-Project performance 
- The project has established processes to track progress for technology development, budget, risk, 
and change management 
Collaboration and Partnerships 
-The project has conducted a series of meetings with our most prominent customers and stakeholders over 
the past six months. These collaborations have led to the reshaping of our Technical Challenges and the 
research plans necessary to deliver products which can reduce or eliminate the barriers associated with 
those Technical Challenges 
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Sense and Avoid (SAA) System 
• The SAA system includes both Self Separation and Collision Avoidance functions 
The Collision Volume 
Threshold is a fixed distance 
based boundary 
The Collision Avoidance 
Threshold is a variable 
boundary that depends on 
time, distance, 
maneuverability, and other 
parameters. 
The Self Separation 
Threshold (well clear) is a 
variable boundary that 
depends on time, distance, 
maneuverability, and other 
parameters. 
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Collision 
Avoidance 
III 
SAA/SA Interoperability 
I nteroperabi I ity 
Timeframe 
Sense and Avoid 
Self Separation 
o to -30 0 Seconds to TBD 
Seconds to Minutes to Collision 
Collision Volume Avoidance Volume 
Notional depiction of overlapping detection look-ahead times for different 
SA and SAA functions (not to scale). 
Look-ahead times vary with different algorithms. 
• 
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Coordinate with ATC .t 
respond wlo increase 
to ATC workload 
Ensure operator 
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complex 
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HSI Subproject 
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provide data and 
proof of concept ... <............ 
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~ 
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separation (NextGen) 
• 
RTCA 
Human factors 
guidelines for 
GCS operation in 
the NAS 
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Communication Subproject Focus 
Manned or surrogate aircraft 
---
CNPC 
Ground Station 
w/Prototype Radio 
FAA 
(ATC & ATS) 
Message Generator 
Ground Control 
Station 
CNPC 
Ground Station 
Iw/Prototype Radio 
Message Generator 
Ground Control 
Station 
Possible Future ATS and ATC Ground Connectivity 
CNPC 
Satcomm Link 
Ground Control 
Station 
• 
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Certification Subproject: Regulatory Framework 
• 
Title 14 Code of Federal Regulations 
~ a.k.a. Federal Aviation Regulations (FARs) 
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' <7, 29) be for UAS? 
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Ss reqUirements 
No person may operate an aircraft 
unless it is in an airworthy 
condition (FAR 91. 7a) 
• conforms to its type design 
and is in a condition for safe 
operation (FAR 3.3) 
• What is the best approach to prescribing 
airworthiness requirements on UAS, especially 
their avionics? By categories? 
• What does existing data from UAS 
failures/incidents/accidents tell us to help us 
know what regulation is needed? 
• What would the certification process look like 
for a UAS? By example ... 
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Notional LVC Distributed Environment 
• 
• Core connectivity between Dryden and Ames 
• Distributed environment provides 
the opportunity to utilize unique 
assets from geographically 
dispersed facilities 
• Virtual simulations inject human 
interactions into a central role by 
exercising the decision making 
process and communications 
• Vi rtual traffic generated to present 
complex conflict scenarios without 
imposing collision risks to "live" 
aircraft 
• Flight Assets 
- Manned 
- UAS 
• Piloted Simulators 
• ATC 
• Restricted Airspace 
NMADIVdM 
• Flight Assets 
- Manned 
- UAS 
• Piloted Simulators 
• ATC (High Desert TRACON) 
• Restricted Airspace 
• ADS-8 Infrastructure 
• Voice Communications 
• Complex airspace can be evaluated 
FAA,... 
High Level ArChitecytre l c.w 
(HLA) Environment • Flight Assets 
- Manned 
- UAS 
• Piloted Simulators 
• ATC Simulators 
• Target Generation 
• Voice Communications 
f.v~Jn~ • Real-time Traffic Surveillance 
~ 
'r-I -.. 
• Flight Assets 
- Manned 
- sUAS 
• Piloted Simulators 
• ATC Simulators 
• Target Generation 
• Piloted Simulators 
• ATC Simulators 
• Target Generation 
• Voice Communications 
while the "live" aircraft fly in "safe" restricted airspace 
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Airspace Integration TC Accomplishments 
• 
• Held kickoff meeting for SBIR Phase 1 on UAS future traffic demand 
modeling (SSI) 
• Submitted article to Air Traffic Control Quarterly (ATCQ) special issue on 
UAS (SSI) 
• Received Honeywell NRA midterm deliverable on sense-and-avoid 
architecture and assessment of state-of-the-art (SSI) 
• Received the Air Force Research Lab (AFRL) Jointly Optimal Conflict 
Avoidance (JOCA) sense-and-avoid algorithm and have started integrating 
it with ACES fast-time simulation and Multi Aircraft Control System (MACS) 
(SSI) 
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Standards/Regulations TC Accomplishments 
• 
• Presented NASA paper L-Band and C-Band Air-Ground Channel 
Measurement Campaign to the ICAO Aeronautical Communications Panel 
Working Group F (Frequency) Meeting (Comm) 
• Briefed the UAS communications modeling and simulation effort and the 
CNPC technology assessment activities were prepared for RTCA SC-203 
20th Plenary Meeting (Comm) 
41 
Relevant Test Environment Te Accomplishments • 
• Received AFRL Vigilant Spirit Control Station (VSCS) software and have 
started installation to support ground control station (GCS) prototype (HSI) 
• Submitted patent application that addresses the ADS-8 architecture and 
installation with respect to the aircraft and ground control station 
interconnectivity and display (IT &E) 
• Collaborated with the FAA William J. Hughes Technical Center (FAATC) 
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FY 12 APG Steps 
Steps to complete the FY12 APG UAS NAS Project Test Concept and 
Objectives Document 
• Feb 2012 - Developed outline V 
• April 2012 - Subproject Concept Definition and Review (in progress) 
• May 2012 - Project Office Review of Concept Definition 
• May 2012 - Subproject Objectives Definition and Review 
• June 2012 - Project Office Review of Objectives 
• July 2012 - Program Office Review of Concept and Objectives 
• 
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Phase 1 Success Criteria 
• Align Subproject objectives, supporting tasks and deliverables with key 
stakeholders needs and requirements 
• Complete Test Concept and Flight Objectives (APG-FY12) 
• Complete Prototype L VC-DE 
• Complete L VC-DE Critical Design Review 
• Complete Integrated HITL and Flight Test supporting activities 
- Fast-Time simulations 
- Part Task simulations 
- First Model Prototype Radio 
• 
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Small Business Innovative Research (SBIR) Phase 1 
Awards 
• 
Sub-
project 
SSI (ARe) 
SSI (ARe) 
Real-time 
Estimation of 
UAS 
Performance 
Using Efficient 
Sampling of 
Functional 
Models 
A UAS-ATC 
Simulation 
Test-Bed 
Company 
Numerica 
Corporation 
Loveland, CO 
Award Date: 
2/13/2012 
Sandia 
Research 
Corporation 
Mesa, AZ 
Award Date: 
2/23/2012 
To develop advanced 
algorithms for construct ing a 
UAS veh icle model from ATC 
surveillance data in rea l-
t ime. 
The proposed solution is to 
create a high f idelity 
simu lation environment that 
merges a UAS ground control 
stat ion (GCS) simu lator w ith 
an air traffic control (ATe) 
simu lator. 
The developed techn iques use 
funct iona l models and are agnostic to 
specific trajectory pred ict ions 
techn iques. Thus they cou ld assist 
traffic controllers in assessing potential 
conflicts in the strategic collision 
avoidance t imeline. 
The primary applicat ion of UAS-ATC 
Test-Bed w ill allow researchers to test 
and eva luate a w ide variety of issues 
surround ing the integration of UAS into 
the Nationa l Airspace System. 
1. Test ing of UAS in the NAS and 
NextGen ConOps 
2. Test ing of system res ilience given off-
nomina l events 
3. Eva luation of technologica l 
innovations 
4. Tra ining eva luations 
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Small Business Innovative Research (SBIR) Phase 1 
Awards (continued • 
Sub-
project 
IT&E 
(DFRC) 
IT&E 
(DFRC) 
VAS Demand 
Generation 
and Airse.ace 
Pertormance 
Ime.act 
Prediction 
Rae.id 
Automated 
Mission 
Planning 
System 
Company 
Intelligent 
Automation, 
Inc. 
Rockville, MD 
Award Date: 
2/17/2012 
Mosaic ATM, 
Inc. 
Leesburg, VA 
Award Date: 
2/13/2012 
IAI and its academic partner Development of a data warehouse 
propose to develop conta ining potentially thousands of 
technology that will UAS f lights 
generate cred ible future 
demand for UAS vehicles 
given proposed UAS 
m issions. 
The proposed innovation is Use as a mission plann ing 
an automated UAS mission augmentation system to improve safety 
plann ing system that wi ll of NASA UAS f light operat ions and as a 
rap id ly identify emergency research and development tool 
(cont ingency) landing sites, support ing in-house simu lations of UAS 
manage cont ingency act iv ity in the NAS. 
rout ing, and dynamically 
eva luate route changes for 
viability and safe operations 
in the NAS. 
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NASA RESEARCH ANNOUNCEMENT (NRA) FY2010 
Awards 
• 
Company I COTRlTM I Description 
name 
Boeing 
Intelligent 
Automation, 
Inc. 
COTR-
Eric Mueller 
(ARC) 
Award 
I Date: 
9/23/2011 
Supports 
SSI 
Subproject 
TM - Maria 
Consiglio 
(LaRC) 
Award 
Date: 
9/19/2011 
Supports 
SSI 
Subproject 
Develop medium fidelity simulation models: MLB 
corporation Bat 3, Queensland University of 
Technology (QUT) Uninhabited Aerial System 
(QUAS) Silverstone Flamingo, Boeing Raven, 
QUT Airborne Systems Laboratory (ASL) 
Optionally piloted Cessna 172, QF-4. Initial 
snapshot of models delivered. Identify UAS 
operational requirements and limitations. In 
progress. Survey communication, navigation and 
surveillance mechanisms. 
Analyze twelve UAS vehicles using industry-
standard tools, to create Base of Aircraft Data 
(BADA)-formatted aerodynamic data for each 
one. Models to be used in the ARC analytic tools 
Airspace Concepts Evaluation System (ACES) 
and Multi Aircraft Control System (MACS). 
Identify operational limitations for those same 
twelve vehicles. Deliver all vehicle models, 
including source code, underlying aerodynamic 
data, associated BADA files, trajectory models, 
and ancillary plug-ins for various models to 
NASA. These data and files will become the 
property of NASA and be available to the larger 
aviation analysis community. 
Benefit 
Provides a modeling and simulation 
environment to assess vehicle 
performance and interactions with 
other vehicles. A broad set of UAS 
models in the BADA format for use in 
both the Boeing simulation 
environment and the NASA fast-time 
and HITL simulations. Risk 
reduction for the project. 
Provides a broad set of models in 
the BADA format for the fast-time 
and HITL simulations. Integration 
with the NASA simulation systems. 
Risk reduction for the Project. 
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NASA RESEARCH ANNOUNCEMENT (NRA) FY2010 
Awards 
• 
Company COTRlTM Descri ption Benefit 
name 
COTR - Doug 
Simulation environment to assess Issacson Develop traffic projections cooperative and non-(ARC) impact of traffic and SSI on UAS 
cooperative targets for use in fast-time and HITL in NextGen environment. Honeywell Award Date: analyses of separation assurance algorithms, Quantification of expected sense 9/19/2011 procedures and certification processes. SOA 
and avoid performance and 
sense and avoid assessment. functional hazard assessment. Supports SSI 
Subproject 
TM - Mike 
Sorokach 
(LaRC) 
Develop a portfolio analysis framework using Provides a framework through Logic Evolved Award Date: Logic Gate Models, UAS Scenario development, 
scenario development to assess Technologies, 9/15/2011 and a set of inference models that will allow technology impact on the NAS Inc. 
cosUbenefit and risk-based prioritization. 
Supports CSE 
Systems 
Analysis 
TM - Mike 
Sorokach 
(LaRC) Perform a portfolio analysis including a top-down 
assessment of the vision, goals, objectives, Provides a framework aligned Sensis Award Date: capabilities, and requirements, as well as an 
with ARMD to assess portfolio Corporation 9/15/2011 assessment of bottom-up programs, prioritization technologies, and current investments, identify 
Supports CSE potential risks, and create a benefit cost model. 
Systems 
Analysis 48 
NASA RESEARCH ANNOUNCEMENT (NRA) FY2010 
Awards 
• 
Company COTRlTM Descri ption Benefit 
name 
TM - Francis Enomoto Provides an important link to small 
(ARC) Three tasks: (1) small UAS, UAS, especially in the area of 
scenario, and failure identifying unique failure conditions and 
University of Award Date: characterization, (2) hazard and risk hazards, that complements the work 
analysis, (3) UAS accident/incident planned under the Certification Michigan 8/12/2011 data collection and mining along with subproject. There is a significant lack 
Supports Certification anecdotal evidence collection to of data available for small UAS, and 
Subproject support task (2) this effort has potential to start 
addressing that gap. 
TM - Jeff Maddalon 
(LaRC) Identify properties of unmanned 
Embry-Riddle Award Date: aircraft systems (UAS) that can be Provides a classification scheme from Aeronautical 8/12/2011 used to derive a new an academ ic perspective. University classification scheme or schemes for 
Supports Certification unmanned aircraft 
Subproject 
TM - Kelly Hayhurst 
(LARC) 
Modern Award Date: Identify failure conditions and risk Provides a classification scheme Technology through interaction with primary 
Solutions Inc. 9/1/2011 factors unique to UAS stakeholders. 
Supports Certification 
Subproject 
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Awards 
• 
Company COTRlTM Descri ption Benefit 
name 
TM - Bob Thomas Perform the following six steps: 1) survey 
(LARC) existing analysis and simula-tion Sensis 
capabilities, 2) generate and disseminate a Corporation; Award Date: 
Seagull 9/8/2011 survey report, 3) develop a concept Provides a methodology to compare 
Technology validation strategy, 4) conduct a simulation multiple classification schemes. 
Center Supports capability gap analysis, 5) identify potential 
Certification new technologies, and 6) document and 
Subproject present the results 
COTR - Debra 
Randall (DFRC) Assess the performance of UAS pilots in 
TM - Mike Logan different contexts and under different Provides test planning for airborne and (LaRC) mission profiles (Experiment 1), and the ground observations to explore factors 
NMSU PSL Award Date: sense-and-avoid capabilities of manned involved in detecting, identifying, 
8/12/2011 aircraft pilots in the same airspace as UAS, tracking to measure, detect, see-and-
as well as observers of small UAS avoid (DSA) capability of UAS vehicles. 
Supports IT&E (Experiment 2). 
Subproject 
TM - Mike Logan 
Assess, evaluate, and report on UAS Investigate usage of auto-pilot (LARC) 
autopilot test technologies for robotic technologies to support single and 
Utah State Award Date: CONOPS that include decision making multi-aircraft UAS scenarios. Also 
University 8/12/2011 strategies testing of various sensor technologies 
for nom inal and off nom inal operations to support sensing of surrounding 
Supports IT&E under both single and multi-UAV settings. environment. 
Subproject 
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Project Top Risk (U.01.01.0002) 
• 
Budget restrictions impacting travel plan. 
Travel budget reductions may contribute to 1) an inability to 
efficiently accomplish detailed planning, 2) efficiently 
collaborate with partners, and 3) a reduction conferences, 
meetings, etc. where results from technology developments 
were planned to be presented (U.01.01.0002) 
1. Prioritize Travel. Direct more 
teleconferences/WebExs. PO implement process that 
PM approve all travel requests 
1 ...... 1 Return 51 
Project Top Risk (U.01.01.0004) 
• 
Realism of predicted UAS mission 
profiles/Availability of accurate traffic 
models/profiles for projected UAS flights. 
The nature of UAS operations in the future, particularly in 
civil applications, is poorly known. Constructing realistic sets 
of flight plans, traffic profiles/models, and determining how 
many UAS should be flying at a time is therefore uncertain, 
which means the results of simulation evaluations may not 
reflect future operations. (U.01.01.0004) 
1. IAI SBIR 
2. Work with other organizations to understand and 
predict future operations, and use predictions that 
may already exist 
3. Determine NAS impact of UAS operations on a 
per-mission basis rather than an overall impact 
basis 
1 ...... 1 Return 52 
Project Top Risks (U.04.02.0003) 
• 
1. Maintain collaborations with JPDO and AFRL to 
ensure uniqueness 
Perception of competing projects. Perception 
of duplication of efforts with 000, FAA, industry. 
(U.04.02.0003) 2. JPDO review and continual contact with 000, FAA. Review of industry efforts 
1 ...... 1 Return 53 
Annual Review IRP Action 
• 
Need Statement 
The Unmanned Aircraft Systems (UAS) Community needs routine access to global 
airspace for all classes of UAS 
Project Goal 
Capitalizing on NASA's unique capabilities, the project will utilize integrated system 
level tests in a relevant environment to eliminate or reduce critical technical 
barriers of integrating UAS into the NAS 
Technology Development Areas 
Separation Assurance/Sense and Avoid Interoperability (SSI), Human Systems 
Integration (HSI), Communications, Certification, Integrated Test & Evaluation 
Key Stakeholders 
UAS ExCom, FAA, JPOO/NextGen, 000, SC-203 and other Standards/Regulatory 
Organizations 
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